AGENDA ITEM E’ I \

CITY OF LODI
COUNCIL COMMUNICATION
AGENDA TITLE Adopt resolution awarding contract for construction of the Killelea Substation
Rehabliitatlon Project to Rosendin Electric, Inc. of San Jose, California ($2,921,801)
(EUD)
MEETING DATE: June 6, 2007
PREPAREDBY: Electric Utility Director
RECOMMENDEDACTION: Adopt a resolutionawarding the contractfor construction of the Killelea
Substation Rehabilitation Projectto Rosendin Electric, Inc. of San Jose,
Californiain the amount of $2,921,801.
BACKGROUND INFORMATION: On May 3, 2008, the City Council: cancelled the Killelea Substation

Reconstruction Project; approvedthe re-engineering and re-design of the

scaled-back project by Power Engineers, Inc. (Power) of Hailey, | D and
authorizedthe negotiationfor constructionof the projectwith Rosendin Electric, inc. (Rosendin) of San Jose, CA.

Power Engineers providedthe engineeringservices for the Killelea Substation Rehabilitation Project. Project plans,
drawings and specificationswere completed in March 2007 and consolidated into a single contract document.

In coordinationwith Rosendin, Staffdetermined changes in the scope of work, plans and specificationsthat are
necessary to the Rosendin Electric Construction Contract. Some of the changes included direct procurement of the
18kV Class switchgear and remote terminal unit (RTU) by the City. Testing was eliminated to minimize duplication
of projecttask and Rosendin's construction cost was reduced by $1,075,953 based on their initial proposal.

Uponapproval by the City Council, staff will process the construction contract and issue a notice to proceed to
Rosendin after the agreement between the City of Lodi and Rosendin is duly executed. Rosendin plansto
commence its constructionwith the demolition of the adjacent property and the installation of the perimeterblock-
wall fence for security purposes. These tasks could be done beforethe October 2007 shutdown of the entire

Killelea Substation. The shutdown of the substation will begin October 1, 2007 and will be brought back on line
April 30, 2008.

FISCAL IMPACT: Contractcost is $2,921,801

FUNDINGAVAILABLE: Sufficient proceeds are allocated in Account No. 161677 under EUD's
recaommended fiscal year 2007-08 budget.

%q Kir Evans, Budiget Manager
Wt . \

ge F Morrow
Electric Utility Director

PREPAREDBY: Demy Bucaneg, Jr., P.E., Marager, Engineering & Operations

APPROVED: /"G‘Q“ ™

Blair King/ City Manager




RESOLUTION NO. 2007-98

A RESOLUTIONOF THE LODI CITY
COUNCIL AWARDING THE CONTRACT
FOR CONSTRUCTION OF THE KILLELEA
SUBSTATION REHABILITATIONPROJECT

WHEREAS, on May 3, 2006, the City Council: 1) cancelled the Killelea Substation
Reconstruction Project; 2) approved the re-engineering and re-design of the scaled-back
project by Power Engineers, Inc., of Hailey, ID; and 3) authorized the negotiation for
construction of the projectwith Rosendin Electric, Inc., of San Jose, California; and

WHEREAS, Power Engineers provided the engineering services for the Killelea
Substation Rehabilitation Project, and project plans, drawings, and specifications were
completed in March 2007 and consolidated into a single contract document; and

WHEREAS, in coordination with Rosendin Electric, staff determined changes in the
scope of work, plans, and specifications that are necessary to the Rosendin Electric
construction contract. Some of the changes included direct procurement of the 15kV Class
switchgear and remote terminal unit by the City. Testing was eliminated to minimize duplication
of projecttask, and Rosendin’s construction cost was reduced by $1,075,953 based on its initial
proposal; and

WHEREAS, upon approval by the City Council, staff will process the construction
contract and issue a notice to proceed to Rosendin after the agreement between the City of
Lodi and Rosendin is duly executed. Rosendin plans to commence its construction with the
demolition of the adjacent property and the installation of the perimeter block-wall fence for
security purposes. These tasks could be done before the October 2007 shutdown of the entire
Killelea Substation.

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council hereby awards the
contract for construction of the Killelea Substation Rehabilitation Project to Rosendin Electric,
Inc., of San Jose, California, in the amount of $2,921,801.

Dated: June 6, 2007

| hereby certify that Resolution No. 2007-98 was passed and adopted by the City
Council of the City of Lodi in a regular meeting held June 6, 2007, by the following vote:

AYES: COUNCIL MEMBERS - Hansen, Hitchcock, Katzakian, Mounce, and
Mayor Johnson
NOES: COUNCIL MEMBERS - None

ABSENT: COUNCIL MEMBERS - None

ABSTAIN: COUNCIL MEMBERS - None

ANDI JOHL
City Clerk
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